

~~SECRET~~

~~SECRET~~

14 February 1956

sq. Ft.	APPROX. DATE	EST. COST	REMARKS
0	2/2/56	\$ 10.	
160	2/7/56	1,80.	
2,160	2/15/56	2,720.	
✓ 15,304	2/18/56	--	
✓ 9,992	2/25/56	--	
✓ 18,614	3/3/56	--	
4,825	3/5/56	3,330.	
4,885		3,360.	
✓ 5,312	3/10/56	--	Release [REDACTED] space to PBS 25X1A
2,500	3/12/56	2,800.	
2,500 ✓	3/15/56	4,320.	
1,300 ✗	3/22/56	1,140.	
2,000 ✗	3/23/56	1,800.	New sharing space with another DD/P Group-K Bldg.
5,210	4/2/56	5,840.	Includes return of 2,160 sq.ft. released in move #2
1,300 ✗	4/9/56	1,440.	
1,000	4/12/56	550.	✓
580	4/18/56	960.	↳ this
3,050	4/24/56	5,280.	✗
1,720	4/30/56	1,150.	
280	5/4/56	65.	✓
1,680	5/8/56	2,275.	
960	5/14/56	1,320.	
1,280	5/16/56	1,800.	
2,240 ✗	5/28/56	2,400.	
1,960	6/1/56	1,375.	Release [REDACTED] space to PBS 25X1A
3,060	7/6/56	7,040.	
7,710	7/24/56	17,116.	
2,000	7/30/56	2,240.	
9,710 ✓	8/31/56	16,798.	✗
2,850			

TOTAL \$87,609.